14/03/22

⇒ laying of PCC work for drain Sai nagara 2nd phase 14th cross Road, 9th 6th, 3rd cross road

⇒ Bar bending Sai nagara 2nd phase 10th cross Road LHS, RHS

⇒ M20 concrete for Avikya layout Cross Road 11, 12, 13 LHS, RHS,

⇒ laying of wet mix Avaikya layout cross Road 3-4

⇒ laying of Dense bitumen macdom Ambabavani layout 1st, 2nd, 3rd, 4th, 5th Cross Road, Cross Road - 1, 2, 3, 4, 5, 6, 12, 9th 13th, 14th Cross Road 12th A Cross Road, 13th, 14th A cross Road.

AE

15/03/22

⇒ laying of PCC work for drain sai nagara 2nd phase. 1st, 2nd, 3rd cross road

⇒ Bar bending Sai nagara 2nd phase 11th Cross Road, 9th, 6th 3rd cross Road

⇒ M20 concrete for Sai nagara 2nd phase 10th Cross Road LHS RHS

⇒ laying of Granular sub base Avikya layout cross road, 5, 6, 7, 8, 9

⇒ laying of Dense bitumen macdom Ambabavani main Road Sai nagara 3rd phase 4th cross Road, Avaikya layout cross Road - 1, Cross Road 2

⇒ laying of wet mix Avikya.

AE

16/03/22

⇒ laying of PCC work for drain Muneshwara layout main Road, 2nd cross, cross Road-4

⇒ Bar bending for drain Sai nagara 2nd phase 1st, 2nd 3rd cross road.

⇒ M_{20} concrete for Sai nagar 2nd phase 11th cross Road 9th 6th 3rd cross road

⇒ laying of wet mixed Avaikya layout 5, 6, 7, 8, 9 cross road.

⇒ laying of Kerbe & Slabs Avaiky layout cross Road -5, cross Road 6, 7, 8, 9, 10, cross Road

⇒ laying Granular sub base Avaiky layout cross rod 10, 11, 12, 13, cross road.

⇒ laying of Dense bitumen macdom

AE

17/03/22

⇒ laying Bar bending for drain Sai Muneshwara layout main road 2nd cross, cross road

⇒ M_{20} concrete for Sainagara 2nd phase 1st 2nd 3rd cross road

⇒ laying of Granular sub base Avaikya layout 11, 12, 13, Sai nagara 2nd phase 10th cross Rod. 11th, 9th 2nd cross road

⇒ laying of Kerbe & slabs Avaikya road. laying Dense wet mix cross road-12, 13, Sai nagra 2nd phase 10th cross

18/03/22

⇒ M_{20} concrete for drain Muneshwara layout main road cross road

⇒ laying wet mix Sai nagara 2nd phase 10th cross road, 10th cross road 1st, 2nd cross road

⇒ laying Sai nagara 2nd phase 10th, 11th, 9th, 6th 3rd cross road

AE

19/03/22

laying of Bitumen concrete Ambabhavani nagara 1st Cross Road, 2nd, 3rd, 4th, 5th cross Road. Cross Road - 1 Cross Road - 2, cross Road - 3 Cross Road - 4, 5, 6th cross road, main road.

20/03/22

laying of slabs Kelbe maneshwara layout laying wetmix, maneshwara layout 1st cross Road, Culvert cap, Cross Road - 1, 2, 3, 4, 5 cross road.

21/03/22

laying of Dense bitumen macadam maneshwara layout 1st cross Road, cross road, → 1, 2, 3, 4, 5,

AE

24/03/22

laying of Bitumen concrete Avaikya layout 1st cross Road, 2nd cross Road 3rd cross Road, 4th cross road main road road.

27/03/22

laying of Bitumen concrete Avaikya layout 7th cross road, 8th cross Road, 9th cross road, 10th cross Road, 11th, 12th cross road.

31/03/22

laying of Bitumen concrete maneshwara layout 1st cross Road, cross Road - 1, 2, 3, 4, 5.

AE